



LIFT Projects for Reform Program

Schedule 15 September – 24 October 2025

Week	Activity	Location	Dates
Onboarding Week 8 – 14 September 2025	<ul style="list-style-type: none"> Log on to the LMS Read the Introduction e-book Download and save the Journal and Project Plan 	Online Learning Management System (LMS)	
Week 1 15 – 21 September 2025	Welcome Session	MS Teams	Monday, 15 September 2025 Time TBC (1hr)
	Module 1	LMS	2.5hr
	Compulsory Peer Workshop Defining the Need	MS Teams	Thursday, 18 September 2025 Time TBC (2hr)
	Module 2	LMS	1.5hr
Week 2 22 – 28 September 2025	Compulsory Peer Workshop Find, Adapt, and Apply Evidence for Change Pt1	MS Teams	Monday, 22 September 2025 Time TBC (2hr)
	Compulsory Peer Workshop Find, Adapt, and Apply Evidence for Change Pt2	MS Teams	Wednesday, 24 September 2025 Time TBC (2hr)
	Module 3	LMS	2.5hr
Week 3 29 September – 5 October 2025	Compulsory Peer Workshop Implementing Changes	MS Teams	Wednesday, 1 October 2025 Time TBC (2hr)
	Module 4	LMS	1.5hr
	Individual Support Meeting Facilitator, Innovator, Sponsor	MS Teams	30min
Week 4 6 – 12 October 2025	Compulsory Peer Workshop Measuring of success	MS Teams	Wednesday, 8 October 2025 Time TBC (2hr)
	Module 5	LMS	2hr
	Compulsory Peer Workshop Project Planning and Management	MS Teams	Friday, 10 October 2025 Time TBC (2hr)
Week 5 13 – 19 October 2025	Compulsory Peer Workshop Project Plan and Practice Pitch Preparation	MS Teams	Wednesday, 15 October 2025 Time TBC (2hr)
	Small Group Support Meeting Small group of Innovators & Facilitator	MS Teams	Up to 1hr
Week 6 20 – 24 October	Optional Peer Workshop Practice Pitch Preparation	MS Teams	Monday, 20 October 2025 Time TBC (1hr)
	Compulsory Practice Pitch Presentations	MS Teams	Thursday, 23 October 2025 Start Time TBC (Approx 1hr)

If you have any questions, please contact ariia@ariia.org.au for assistance.